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Map of Bay Area Toll Bridges

* The Golden Gate Bridge is owned and operated by the Golden Gate Bridge, Highway, and Transportation District.
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Introduction

In July 2005, Assembly Bill (AB) 144 (Hancock) created the Toll Bridge Program Oversight Committee
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge and
State Toll Bridge Seismic Retrofit Program projects. The TBPOC consists of the Caltrans Director, the Bay
Area Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation
Commission (CTC). The TBPOC's project oversight and control processes include, but are not limited to,
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and
approving significant change orders and claims in excess of $1 million (as defined by the Committee) and
preparing project reports. AB 144 identified the Toll Bridge Seismic Retrofit Program (TBSRP) and the
new Benicia-Martinez Bridge Project as being under the direct oversight of the TBPOC. In January 2010,
Assembly Bill (AB) 1175 (Torlakson) amended the TBSRP to include the Antioch and Dumbarton seismic
retrofit projects. The current Toll Bridge Seismic Retrofit Program is as follows:

Dumbarton Bridge Seismic Retrofit Awarded
Antioch Bridge Seismic Retrofit Construction
San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Complete
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
1958 Carquinez Bridge Seismic Retrofit Complete
1962 Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The New Benicia-Martinez Bridge is part of a larger program of toll-funded projects called the Regional
Measure 1 (RM1) Toll Bridge Program under the responsibility of BATA and Caltrans. While the rest of the
projects in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans will
continue to report on their progress as an informational item. The RM1 program includes:

Regional Measure 1 Projects Open to Traffic Status

Interstate 880/State Route 92 Interchange Reconstruction Construction
1962 Benicia-Martinez Bridge Reconstruction Open
New Benicia-Martinez Bridge Open
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Aerial View of the First Tower Lift Being Erected

SAS Top View of Tower Lift 1 Shafts

SAS Roadway Box 7 East Being Offloaded

Toll Bridge Seismic Retrofit Program
Risk Management

A major element of the 2005 AB144, the law creating
the TBPOC, was legislative direction to implement a
more aggressive risk management program. Such a
program has been implemented in stages over time to
ensure development of a robust and comprehensive
approach to risk management. A milestone has

been reached in the risk management program

with all elements now fully incorporated, resulting

in one of the most detailed and comprehensive risk
management programs in the country today.

A comprehensive risk assessment is performed

for each project in the program. Based upon those
assessments, a forecast is developed using the
average cost of risk. These forecasts can both
increase and decrease as risks are identified,
resolved or retired. Nonetheless, assurances have
been made that the public is informed of the risks that
have been identified and the possible expense they
could necessitate.

As of the end of the second quarter of 2010, the 50
percent probable draw on Program Contingency is
$367 million. The potential draw ranges from about
$200 million to $550 million. Program Contingency
decreased by $240 million in the second quarter of
2010. The majority of the reduction can be explained
by the removal of $137 million from the Antioch Bridge
budget, transfer of $203 million to the East Span

COS budget, both of which were partially offset by a
decrease in the Dumbarton Bridge cost estimate.

The current Program Contingency balance is sufficient
to cover the cost of currently identified risks. Risk
mitigation actions are continuously developed and
implemented to reduce the potential draw on the
Program Contingency.

San Francisco-Oakland Bay Bridge
(SFOBB) East Span Seismic
Replacement Project

SAS Superstructure Contract

The prime contractor constructing the Self-Anchored
Suspension (SAS) Bridge from the completed Skyway
to Yerba Buena Island is a joint venture of American
Bridge/Fluor (ABF). Significant progress is being
made both here in the Bay Area and around the
world. The first 12 of 28 steel roadway boxes have
arrived and all 12 have been lifted into place. The
next four steel roadway boxes, lifts 7 and 8 east and

2 I —
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San Francisco-Oakland Bay Bridge Detour Structure Completed
over the Labor Day Weekend 2009

westbound, shipped on July 25 and are expected to
arrive at Pier 7 in Oakland on August 16, 2010. These
boxes, fabricated in Shanghai, China, join other bridge
components that have been arriving from around the
country and the world.

The first shipment of tower boxes arrived at Pier 7 on
July 9th 2010. All bridge components undergo a rigorous
quality review by the fabricator, ABF, and Caltrans to
ensure that only bridge components that have been

built in accordance to the specifications will be shipped.
Shipments of roadway and tower boxes will continue
throughout the year.

The completion of the last roadway sections at the
east end of the new span are on the critical path and
the east end fabrication has been delayed due to the
complexity of the work. The TBPOC is currently in the
process of negotiating with the contractor to address
these challenges, mitigate delays, and to accelerate
the remaining work with a goal of opening the bridge
to traffic by 2013. One option being discussed is a
“seismic safety opening” of the bridge to traffic before
non-essential systems are completed, like architectural
lighting or removal of unneeded temporary support
structures. The costs of these changes are included in
the cost forecasts noted in this report and could require
utilization of the program contingency.

Caltrans has established risk management teams to
identify and evaluate the challenges and future potential
risks to complete the project on time and on budget. In
particular, teams are reviewing cable-erection plans and
mitigation actions. Based on the latest risk management
assessment, the current forecast for the SAS contract is
$293 million more than the current budget.

Yerba Buena Island Detour Contract

The Yerba Buena Island Detour contractor, C.C.
Myers, has rolled out the existing bridge span and
rolled in the new east tie-in span of the detour
structure that diverts traffic off the existing bridge

to the detour structure that now ties into the Yerba
Buena Island Tunnel. The traffic switch occurred as
scheduled on Labor Day weekend. Work is completed
on the demolition of the old approach span and
construction continues on a number of accelerated
foundations for the future transition structures from
the Self-Anchored Suspension (SAS) bridge to the
tunnel. Upon removal of the old approach span

and completion of future accelerated transition
structure columns, the area will be turned over to the
Yerba Buena Island Transition Structures (YBITS)
#1 contractor that will construct the new approach
structures.

Yerba Buena Island Transition
Structures #1 Contract

The YBITS#1 contract has been awarded to MCM
Construction, the same contractor that completed the
Oakland Touchdown (OTD) #1 contract. Construction
will not start until the demolition of the existing
approach and YBITS advanced columns have been
completed. Caltrans and the contractor are in the
submittal and planning process for the contract.
Construction is scheduled to start in September 2010.

YBITS Columns and viaduct
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Oakland Touchdown Bike Path and Hand Railing

Oakland Touchdown Service Platforms Installed

Aerial View of Oakland Touchdown Looking West

Oakland Touchdown #1 Contract

The Oakland Touchdown (OTD) #1 contractor,
MCM Construction completed the work on June

8, 2010. The contract constructed the westbound
approach from the toll plaza to the Skyway structure
and the portion of the eastbound approach that is
not in conflict with the existing bridge structure. The
remaining approach work will be completed by a
future OTD #2 contract.

TBSRP Capital Outlay Support

Based on initial discussions with the contractors, early
completion of the East Span Project was believed

to be possible and sufficient to mitigate potential
identified support cost increases. The support cost
increases are primarily due to the need to re-advertise
the SAS contract, and to increase opportunities for
early completion of the East Span Project. These
decisions include a 12-month schedule extension
provided during bid time to attract the maximum
number of bidders for the SAS contract, and an
extension of the YBI Detour contract to advance
future foundation and column work of the transition
structure and west end deck reconstruction. Since
early completion and the intended cost savings are
deemed to be unlikely, action was taken to transfer
program contingency funds to cover the costs by the
end of the second quarter of 2010. Opportunities to
economize and reduce costs in this area will continue
to be pursued.

TBSRP Programmatic Risks

This category includes risks that are not yet scoped
within existing contracts and/or that spread across
multiple contracts. The interdependencies between all
of the contracts in the program result in the potential
for one contract’s delay to impact the entire program
that are accounted for in the net programmatic risks.
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Antioch Bridge
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Dumbarton Bridge Seismic Retrofit

When first conceived, the Toll Bridge Seismic Retrofit
Program only identified seven of the nine state owned
toll bridges to be in need of seismic retrofit, which
excluded the Dumbarton and Antioch Bridges. Further
seismic vulnerability studies on those structures
completed by Caltrans and BATA determined that
they were in need of retrofit based on current seismic
standards.

On October 11, 2009, Governor Schwarzenegger
signed Assembly Bill 1175, which added the
Dumbarton and Antioch Bridges to the Toll Bridge
Seismic Retrofit Program. In part to fund these
seismic retrofits, a toll increase on the seven state-
owned toll bridges in the Bay Area will go into effect
on July 1, 2010. Bids for the Dumbarton Bridge
Seismic Retrofit were opened on June 15, 2010.
Caltrans has awarded the contract to Shimmick
Construction of Oakland. Because of the low bid, the
TBPOC is forecasting a reduction of more than $200
million for the project

Antioch Bridge Seismic Retrofit

Bids for the Antioch Bridge Retrofit Contract were
opened on March 10, 2010. The contract was
awarded to California Engineering Contractors, Inc. on
April 22, 2010. The awarded contract was significantly
less than the engineer’s estimate for the work and

has resulted in a significant cost forecast reduction.
The original budget for the project was $267 million.
Because of the low bid, the TBPOC is forecasting a
need for only $98 million to complete the project. The
retrofit is forecast to be completed by May 2012.

Regional Measure 1 Toll Bridge
Program (RM1)

Interstate 880/State Route 92
Interchange Reconstruction Project

On this Interchange Reconstruction Project, the new
eastbound State Route 92 to northbound Interstate
880 direct connector structure (ENCONN) was
completed and opened to detour traffic on May 16,
2009, while the southern half of the new separation
structure was opened in April 2010 to detour traffic.
Work is now ongoing on the remaining northern half of
the separation structure. The project is forecast to be
substantially completed in September 2011, pending
weather or unforeseen construction delays.
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Toll Bridge Seismic Retrofit Program Cost Summary

Contract ~ AB 144/SB66  TBPOC Current Cost to Date Current Cost ~ Cost Variance ~ Cost Status
Status Budget Approved TBPOC (June 2010%) Forecast
(July 2005) Changes Approved (July 2010)
Budget
(July 2010)
a b c=ath d € f=e-c
SFOBB East Span Seismic Replacement
Capital Outlay Construction
Skyway Completed 1,293.0 (38.9) 1,254.1 1,236.9 1,254.1 )
SAS Marine Foundations Completed 3135 (32.6) 280.9 274.8 280.9 ([
SAS Superstructure 1,753.7 1,753.7 1,054.0 2,046.8 293.1 [ J
YBI Detour 131.9 360.9 492.8 452.8 489.4 (3.4) [
YBI Transition Structures (YBITS) 299.3 (93.0) 206.3 12.3 238.4 321
YBITS 1 144.0 12.3 164.3 20.3
YBITS 2 59.0 70.8 1.8
YBITS Landscaping 883 883 [ J
Oakland Touchdown (OTD) 283.8 4.2 288.0 208.7 282.1 (5.9) [ ]
0TD1 Completed 212.0 200.8 208.9 (3.1) [ )
0TD2 62.0 59.2 (2.8) [
OTD Electrical Systems 44 44 [
Submerged Electric Cable Completed 9.6 7.9 9.6 [ ]
Existing Bridge Demolition 239.2 (0.2) 239.1 233.0 (6.1) ([ ]
Stormwater Treatment Measures Completed 15.0 3.3 18.3 16.7 18.3 [
Other Completed Contracts Completed 90.4 90.4 89.8 90.4 [ J
Capital Outlay Support 959.3 2030 11623 8580 12722 1099 [ ]
Right-of-Way and Environmental Mitigation 724 724 513 724 [ J
Other Budgeted Capital 35.1 (3.3) 31.8 0.7 7.7 (24.1) [
Total SFOBB East Span Replacement 5,486.6 403.5 5,890.1 4,256.0 6,285.7 395.6
Antioch Bridge Seismic Retrofit ®
Capital Outlay Construction and Mitigation 70.0 70.0 62.5 (7.5) o
Capital Outlay Support 31.0 31.0 15.8 355 45
Total Antioch Bridge Seismic Retrofit 101.0 101.0 158 98.0 (3.0)
Dumbarton Bridge Seismic Retrofit [
Capital Outlay Construction and Mitigation ~ Awarded 270.0 270.0 0.3 92.7 (177.3) [}
Capital Outlay Support 95.0 95.0 219 56.0 (39.0)
Total Dumbarton Bridge Seismic Retrofit 365.0 365.0 22.2 148.7 (216.3)
Other Program Projects 2,268.4 (64.6) 2,203.8 2,158.5 2,191.7 (12.1) o
Miscellaneous Program Costs 30.0 30.0 255 30.0 [
Net Programmatic Risks** 202.8 202.8
Program Contingency 900.0 (191.9) 708.1 3411 (367.0) ([
Total Toll Bridge Seismic Retrofit Program 8,685.0 613.0 9,298.0 6,478.0 9,298.0 [

® Within approved schedule and budget

Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated

@ Known project impacts with forthcoming changes to approved schedules and budgets
*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
**The Net Programmatic Risks of $202.8 million is comprises $195.8 million program level risks and $7 million risk reconciliation.

-
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Toll Bridge Seismic Retrofit Program Schedule Summary

AB144/SB TBPOC Current Current Schedule Schedule Remarks/Notes
66 Project Approved TBPOC Completion Variance Status
Completion Changes Approved Forecast (Months)
Schedule (Months) Completed (July 2010)
Baseline Schedule
(July 2005) (July 2010)
g h i=g+h j k=j-i
SFOBB East Span Seismic Replacement
Contract Completion
Skyway Apr 2007 8 Dec 2007 Dec 2007 ([ See Page 28
SAS Marine Foundations Jun 2008 (5) Jan 2008 Jan 2008 ([ See Page 18
SAS Superstructure Mar 2012 12 Mar 2013 Oct 2013 7 [ J See Page 19
YBI Detour Jul 2007 41 Dec 2010 Dec 2010 () See Page 15
YBI Transition Structures (YBITS) Nov 2013 12 Nov 2014 Mar 2015 4 See Page 16
YBITS 1 Sep 2013 Dec 2013 3
YBITS 2 Nov 2014 Mar 2015 4
YBITS Landscaping TBD TBD - o
Oakland Touchdown Nov 2013 12 Nov 2014 Mar 2015 4 See Page 29
0TD1 Jun 2010 June 2010 [ ]
OTD 2 Nov 2014 Mar 2015 4 ([ J
OTD Electrical Systems TBD TBD ()
Submerged Electric Cable Jan 2008 Jan 2008 ([ J
Existing Bridge Demolition Sep 2014 12 Sep 2015 Dec 2015 3
Stormwater Treatment Measures Mar 2008 - Mar 2008 Mar 2008 [ J

SFOBB East Span Bridge Opening and Other Milestones

OTD Westhound Access Aug 2009 Aug 2009 - o

YBI Detour Open Sep 2009 Sep 2009 [ J See Page 15

Westbound Open Sep 2011 12 Sep 2012 April 2013 7 ([

Eastbound Open Sep 2012 12 Sep 2013 Dec 2013 3
Antioch Bridge Seismic Retrofit

Contract Completion Aug 2012 May 2012 3 ([ J See Page 32
Dumbarton Bridge Seismic Retrofit

Contract Completion Sep 2013 Sep 2013 - ([ J See Page 34

Notes: 1) Figures may not sum up to totals due to rounding effects.
2) TBSRP Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with quarterly risk analysis assessments for the TBSRP Projects.
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Regional Measure 1 Program Cost Summary

Contract
Status

Interstate 880/Route 92 Interchange Reconstruction

Capital Outlay Construction
Capital Outlay Support
Capital Outlay Right-of-Way
Project Reserve

Total 1-880/SR-92 Interchange
Reconstruction

Other Completed Program Projects

Total Regional Measure 1 Toll Bridge
Program

|

Construction

BATA
Baseline
Budget
(July 2005)

94.8
28.8
9.9

0.3

133.8

19788

21126

BATA
Approved
Changes

66.2

34.6

7.0

34

111.2

1826

2938

Current BATA
Approved
Budget
(July 2010)

161.0
63.4
16.9

37

245.0

21614

2,406.4

Cost to Date
(June 2010%)

100.3
54.1

12.3

166.7

2,086.8

22535

Current Cost
Forecast
(July 2010)

161.0
63.4
16.9

37

245.0

21614

24064
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Regional Measure 1 Program Schedule Summary

BATABaseline ~ BATAApproved  Current BATA Current Schedule Schedule Remarks/Notes
Completion Changes Approved Completion Variance Status
Schedule (Months) Completion Forecast (Months)
(July 2005) Schedule (July 2010)
(July 2010)

Interstate 880/Route 92 Interchange Reconstruction

Contract Completion

Interchange Reconstruction Dec 2010 9 Jun 2011 Sep 2011 - [ ] See Page 40
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge Seismic Retrofit Strategy

When a 250-ton section of the upper deck of the
East Span collapsed during the 7.1-magnitude
Loma Prieta Earthquake in 1989, it was a wake-up
call for the entire Bay Area. While the East Span
quickly reopened within a month, critical questions
lingered: How could the Bay Bridge—a vital regional
lifeline structure—be strengthened to withstand
the next major earthquake? Seismic experts from
around the world determined that to make each
separate element seismically safe on a bridge of
this size, the work must be divided into numerous
projects. Each project presents unique challenges.
Yet there is one common challenge — the need to
accommodate the more than 280,000 vehicles that
cross the bridge each day.

West Approach Overview

West Approach Seismic
Replacement Project
Project Status: Completed 2009

Seismic safety retrofit work on the West Approach in
San Francisco—bounded on the west by 5th Street
and on the east by the anchorage of the west span
at Beale Street—involved completely removing and
replacing this one-mile stretch of Interstate 80, as
well as six on- and off-ramps within the confines of
the West Approach’s original footprint. This project
was completed on April 8, 2009.

West Span Seismic Retrofit Project
Project Status: Completed 2004

The West Span lies between Yerba Buena Island
and San Francisco and is made up of two complete
suspension spans connected at a center anchorage.
Retrofit work included adding massive amounts of
steel and concrete to strengthen the entire West
Span, along with new seismic shock absorbers and
bracing.

San Francisco-Oakland Bay Bridge West Span

West Approach West Span
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East Span Seismic Replacement Project

Rather than a seismic retrofit, the two-mile long East Span
is being completely rebuilt. When completed, the new
East Span will consist of several different sections, but will
appear as a single streamlined span. The eastbound and
westbound lanes of the East Span will no longer include
upper and lower decks. The lanes will instead be parallel,
providing motorists with expansive views of the bay. These
views will also be enjoyed by bicyclists and pedestrians,
thanks to a new path on the south side of the bridge that
will extend all the way to Yerba Buena Island. The new span
will be aligned north of the existing bridge to allow traffic to
continue to flow on the existing bridge as crews build the
new span.

The new span will feature the world’s longest
Self-Anchored Suspension (SAS) bridge that will
be connected to an elegant roadway supported

by piers (Skyway), which will gradually slope

down toward the Oakland shoreline (Oakland
Touchdown). A new transition structure on Yerba
Buena Island (YBI) will connect the SAS to the YBI
Tunnel and will transition the East Span’s side-
by-side traffic to the upper and lower decks of the
tunnel and West Span.

When construction of the new East Span is
complete and vehicles have been safely rerouted
to it, the original East Span will be demolished.

Architectural Rendering of the New East Span of the San Francisco-Oakland Bay Bridge
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement
Project Summary

The new East Span bridge can be split into four major
components—the Skyway and the Self-Anchored
Suspension bridge in the middle and the Yerba Buena
Island Transition Structures and Oakland Touchdown
approaches at either end. Each component is being
constructed by one to three separate contracts that have
been sequenced together.

Highlighted below are the major East Span contracts
and their schedules. The letter designation before each
contract corresponds to contract descriptions in the
report.

West Approach West Span
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Detour (YBID)

As with all of the Bay Bridge’s seismic retrofit
projects, crews must build the Yerba Buena Island
Transition Structures (YBITS) without disrupting
traffic. To accomplish this task, YBID eastbound
and westbound traffic was shifted off the existing
roadway and onto a temporary detour on Labor
Day weekend 2009. Drivers will use this detour, just
south of the original roadway, until traffic is moved
onto the new East Span.

YBID Contract

Contractor: C.C. Myers Inc

Approved Capital Outlay Budget: $492.8 M
Status: 98% Complete as of July 2010

This contract was originally awarded in early 2004
to construct the detour structure for the planned
2006 opening of the new East Span. Due to the
re-advertisement of the SAS superstructure contract
in 2005 because of a lack of funding at the time,

the bridge opening was rescheduled to 2013. To
better integrate the contract into the current East
Span schedule and to improve seismic safety and
mitigate future construction risks, the TBPOC has
approved a number of changes to the contract,
including adding the deck replacement work near
the tunnel that was rolled into place over Labor Day
weekend 2007, advancing future transition structure YBI West Tie In Rolled In Labor Day 2007
foundation work and making design enhancements

to the temporary detour structure. These changes

have increased the budget and forecast for the

contract to cover the revised project scope and

potential project risks.

Status: Work is completed on the demolition of the old
approach span and construction continues on a num-
ber of accelerated foundations for the future transition
structures from the Self-Anchored Suspension (SAS)
bridge to the tunnel. Upon removal of the old approach
span and completion of future accelerated transition
structure columns, the area will be turned over to the
Yerba Buena Island Transition Structures (YBITS)

#1 contractor that will construct the new approach
structures.

West Tie-In Phase #1 Rolled in on Labor Day 2007

15
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Transition Structures (YBITS)

The new Yerba Buena Island Transition Structures
(YBITS) will connect the new SAS bridge span to
the existing Yerba Buena Island Tunnel, transitioning
the new side-by-side roadway decks to the upper
and lower decks of the tunnel. The new structures
will be cast-in-place reinforced concrete structures
that will look very similar to the already constructed
Skyway structures. While some YBITS foundations
and columns have been advanced by the YBID
contract, the remaining work will be completed
under three separate YBITS contracts.

BEJ vBi7s #1 contract

Contractor: MCM Construction, Inc.

Approved Capltal Outlay Budget: $1440 M Overview of YBITS Columns, YBID and Existing East Span
Status: In Construction

The YBITS #1 contract will construct the mainline roadway structures from the SAS bridge to the YBI tunnel. On
December 15, 2009, Caltrans opened three bids for the Yerba Buena Island Transitions Structures (YBITS) #1
contract. On February 4, 2010, Caltrans awarded the YBITS #1 Contract to MCM Construction, Inc. Construction
work will start when the YBID contractor has completed demolition of the old viaduct structure. MCM Construction,
Inc. is also the firm that constructed the Oakland Touchdown #1 contract.

Status: MCM Construction started work on submittals on March 10, 2010. Construction is scheduled to start in
early September, 2010.

Rendering of Overview of Future Yerba Buena Island Transition Structures (top) in Progress with Detour Viaduct (bottom) Completed

West Approach West Span
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YBITS #2 Contract YBITS Landscaping Contract
Contractor: TBD Contractor: TBD

Approved Current Capital Outlay Budget: Approved Capital Outlay Budget $3.3M
$59.0 M Status: In Design

Status: In Design

The YBITS #2 contract will demolish the detour viaduct Upon completion of the YBITS work, a follow-on
after all traffic is shifted to the new bridge and will landscaping contract will be executed to re-plant and
construct a new eastbound on-ramp to the bridge in landscape the area.

its place. The new ramp will also provide the final link

for bicycle/pedestrian access off the SAS bridge onto

Yerba Buena Island.

Yerba Buena Island Transition Structures Advanced Work

Due to the re-advertisement of the SAS superstructure contract in 2005, it became necessary to temporarily
suspend the detour contract and make design changes to the viaduct. To make more effective use of the extended
contract duration and to reduce overall project schedule and construction risks, the TBPOC approved the
advancement of foundation and column work from the Yerba Buena Island Transition Structures contract.

Status: Work continues on the columns for the Yerba Buena Island Transition Structures advanced work.

Yerba Buena Island Transition Structures Advanced Columns
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San Francisco-Oakland Bay Bridge
East Span Replacement Project
Self-Anchored Suspension (SAS)
Bridge

If one single element bestows world class status
on the new Bay Bridge East Span, it is the
Self-Anchored Suspension (SAS) bridge. This
engineering marvel will be the world’s largest SAS
span at 2,047 feet in length, as well as the first
bridge of its kind built with a single tower.

The SAS was separated into three separate
contracts— construction of the land-based
foundations and columns at Pier W2; construction
of the marine-based foundations and columns at
Piers T1 and E2; and construction of the SAS steel
superstructure, including the tower, roadway, and
cabling. Construction of the foundations at Pier W2
and at Piers T1 and E2 was completed in 2004 and
2007, respectively.

SAS Land Foundation Contract

Contractor: West Bay Builders, Inc.

Approved Capital Outlay Budget: $26.4 M SAS Overview of W2 Cap Beam

Status: Completed October 2004

The twin W2 columns on Yerba Buena Island SAS Marine Foundations Contract
gfé'?fifgsgewﬁae'rzutﬁgosritnfgfét?neaﬁef;%ﬁg fonrdﬂ?; the Contractor: Kiewit/FCl/Manson, Joint Venture
suspension span will extend down from the tower ApproYed Capital Outlay Budget: $280.9 M

and wrap around and under the western end of the Status: Completed January 2008

roadway deck. Each of these huge columns required

massive amounts of concrete and steel and are Construction of the piers at E2 and T1 required significant
anchored 80 feet into the island’s solid bedrock. on-water resources to drive the foundation support piles

down, not only to bedrock, but also through the bay water
and mud (see rendering on facing page).

The T1 foundation piles extend 196 feet below the
waterline and are anchored into bedrock with heavily
reinforced concrete rock sockets that are drilled into the
rock. Driven nearly 340 feet deep, the steel and concrete
E2 foundation piles were driven 100 feet deeper than the
deepest timber piles of the existing east span in order to
get through the bay mud and reach solid bedrock.

SAS T1 Framing Tower Erection in Progress

West Approach West Span
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E SAS Superstructure Contract

Contractor: American Bridge/Fluor Enterprises, Joint Venture

Approved Capital Outlay Budget: $1.75 B
Status: 54% Complete as of July 2010

The SAS bridge is not just another suspension bridge.
Rising 525 feet above mean sea level and embedded in
rock, the single-tower SAS span is designed to withstand
a massive earthquake. Traditional main cable suspension
bridges have twin cables with smaller suspender cables
connected to them. These cables hold up the roadbed
and are anchored to the east end of the box girders.
While there will appear to be two main cables on the
SAS, there will actually only be one. This single cable
will be anchored within the eastern end of the roadway,
carried over the tower and then wrapped around the two
side-by-side decks at the western end.

The single-steel tower will be made up of four
separate legs connected by shear link beams which
function much like a fuse in an electrical circuit.
These beams will absorb most of the impact from an
earthquake, preventing damage to the tower legs.

The next several pages highlight the construction
sequence of the SAS and are followed by detailed
updates on specific construction activities.

Architectural Rendering of New Self-Anchored Suspension Span and Skyway
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Self-Anchored Suspension (SAS) Construction Sequence

STEP 1 - CONSTRUCT TEMPORARY
SUPPORT STRUCTURES

Temporary support structures will need
to be erected from the Skyway to Yerba
Buena Island to support the new SAS
bridge during construction.

Status: Foundations and temporary
support structures are complete with the
exception of the westbound mid-truss
section, which is awaiting the erection of
eastbound steel roadway boxes 7 and 8

in late August. After eastbound lifts 7 and
8 are lifted onto of the temporary support
structure, the westbound mid-truss section
will be erected to accommodate the
installation of westbound roadway boxes 7
and 8 in early September 2010.

STEP 2 - INSTALL ROADWAYS

The roadway boxes are being lifted into
place by using the shear-leg crane barge.
The boxes are being bolted and welded
together atop the temporary support
trusses to form two continuous parallel
steel roadway boxes.

Status: The third shipment consisting of
steel roadway boxes 7 and 8 east and
westbound shipped on July 25 and forecast
to arrive at Pier 7 in Oakland on August
16, 2010. The eastbound lifts 7 and 8 are
forecast for erection in late August 2010.
Six eastbound and six westbound roadway
boxes have been lifted into place and

are being bolted and welded together. To
date, five crossbeams have been erected
between the roadway boxes.

STEP 3 - INSTALL TOWER

Each of the four legs of the tower will be
erected in five separate lifts. The tower
boxes will be installed using a temporary
erection tower and lifting jacks.

Status: The first tower lift segments
shipped on June 9 and arrived at Pier 7 in
Oakland on July 18, 2010. The first tower
lift segment was placed onto the tower
foundation on July 28, 2010. The three
other tower first lift segments are forecast
to be erected by August 6, 2010.

West Approach West Span



STEP 4 - MAIN CABLE AND
SUSPENDER INSTALLATION

The main cable will be pulled from the
east end of the SAS bridge, over the
tower, and wrapped around Pier W2 and
again back over the tower and to the west
end of the SAS bridge deck. Suspender
cables will be added to lift the roadway
decks off the temporary support structure.

Status: Cable installation is pending the
erection of the tower and roadway spans.
The first half of the cables arrived in
January 2010. The second half shipped
on June 12, 2010 and arrived at Pier 7
Oakland on June 18, 2010.

The cables are now stored in the
warehouse at Pier 7 in Oakland.

STEP 5 - WESTBOUND OPENING
The new bridge will first open in the
westbound direction pending completion
of the Yerba Buena Island Transition
Structures.

Status: Westbound opening is forecast
for fall 2013. The westbound approach
from Oakland to the Skyway was
completed by the Oakland Touchdown #1

contract in June 2009.

STEP 6 - EASTBOUND OPENING

Opening of the bridge in the eastbound
direction is pending completion of
Oakland Touchdown #2. Westbound traffic
will need to be routed off the existing
bridge before the eastbound approach
structure can be completed.

Status: The eastbound opening is
forecast for December 2013.

August 2010 Monthly Project Progress and Financial Update
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities

Roadway and Tower Segments

Like giant three-dimensional jigsaw puzzles, the roadway
and tower boxes of the SAS bridge are hollow steel
shells that are internally strengthened and stiffened by

a highly engineered network of welded steel ribs and
diaphragms. The use of steel in this manner allows for

a flexible yet relatively light and strong structure able to
withstand the massive loads placed on the bridge during
seismic events.

On the critical path to completing the bridge are the
fabrication of the last four roadway boxes (segments
13 and 14 east and west). Start of fabrication of these
boxes has fallen behind schedule due to delays in the
fabrication drawing preparation process. These delays
will likely preclude the westbound opening of the bridge Trial Assembly of Lift 2 and 3 Completed at Heavy Dock
in 2012, but the push for the opening of the bridge to

traffic in both directions in 2013 continues.

All components undergo a rigorous quality review by
ZPMC, ABF, and Caltrans to ensure that only bridge
components that have been built according to contract
specifications will be shipped.

Roadway Box Fabrication Status: As shown in the
diagram to the right, roadway boxes 1 through 6 east
and west have been completed and shipped to the Bay
Area. Boxes 7 and 8 east and westbound shipped on
July 26 and forecast to arrive at Pier 7 in Oakland on
August 16, 2010. Roadway box 9 and 10 are in trial
assembly and forecast to ship mid-September with tower
lift 2. The remaining boxes are still being pieced together
into larger segments. Fabrication of sub-assemblies for
box 13 and 14 started in late July 2010.

Tower Fabrication Status: Each of the four legs of the
towers is composed of five separate lifts. The lifts get
progressively shorter and lighter as they progress up the
tower. Currently, the first four lifts of tower boxes are in
various stages of fabrications with lifts 1 and 2 furthest
along. Tower boxes 1 and 2 have been trial-fit together
to ensure alignment. The first of the tower boxes shipped
on June 18 and arrived in Oakland on July 9, 2010.
Tower lift 3 is undergoing vertical assembily to lift 2 and
tower lifts 4 and 5 are in shaft assembly. The second
tower lift is forecast for shipment in mid-September 2010.

West Approach West Span
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Fabrication Progress Diagram

Through July 31, 2010

Roadway Boxes Shipment 3 Prior to
Departure

Legend

Shop Drawings Underway
Sub-Assemblies Fabrication
Segment Assembly

Blast, Paint & Fit Up

Ready To Ship/In Transit
On Site/In Place

Through July 31, 2010

JHOE0ON

Milling of Lift 4 Shafts in Milling Yard ZPMC Ship Yard
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Self-Anchored Suspension (SAS) Superstructure Fabrication Activities (cont.)

Cables and Suspenders

One continuous main cable will be used to support
the roadway deck of the SAS bridge. Anchored into
the eastern end of the bridge, the main cable will be
anchored with the roadway box at the east end of
the SAS near Pier E1, extend over the main tower
at T1, loop around the western end of the roadway
decks at Pier W2, and then travel back over the
main tower to the western end of the box girder. The
main cable will be made up of bundles of individual
wire strands. Supporting the roadway decks to the
main cable will be a number of smaller suspender
cables. The main cable will be fabricated in China
and the suspender cables in Missouri, USA.

. . SAS Cable Bands Packing for Shipment
Status: All cable has been fabricated and delivered

to the job site and stored at Pier 7 warehouse in
Oakland.

Saddles, Bearings, Hinges, and Other Bridge
Components

The mounts on which the main cable and suspender
ropes will sit are made from solid steel castings.
Castings for the main cable saddles are being made
by Japan Steel Works, while the cable bands and
brackets are being made by Goodwin Steel in the
United Kingdom.

The bridge bearings and hinges that support,

connect, and transfer loads from the self-anchored
suspension (SAS) span to the adjoining sections of
the new east span are being fabricated in a number of
locations. Work on the bearings is being performed in
Pennsylvania, USA and Hochang, South Korea, while
hinge pipe beams are being fabricated in Oregon, SAS Hinge K Pipe Beam
USA.

Status: The cable saddles and hinges at the W2 cap
beam and YBITS are under fabrication. The west
deviation saddles arrived at Pier 7 in San Francisco
on April 15, 2010. All other saddles are completed and
were shipped to the job site on June 22, 2010.

West Approach West Span
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Self-Anchored Suspension (SAS) Superstructure Field Activities

Shear-Leg Barge Crane

SAS Roadway Boxes Eastbound and Westbound Installed over
Temporary Structures

SAS E2 Cap Beam and the end of the Skyway

Shear-Leg Barge Crane

The massive shear-leg barge crane that is helping
to build the SAS superstructure arrived in the San
Francisco Bay on March 12, 2009 after a trans-
Pacific voyage.

The crane and barge are separate units operating

as a single entity named the “Left Coast Lifter.”

The 400-by-100-foot barge is a U.S-flagged vessel
that was custom built in Portland, Oregon by U.S.
Barge, LLC and outfitted with the crane by Shanghai
Zhenhua Heavy Industry Co. Ltd. (ZPMC) at a facility
near Shanghai, China. The crane’s boom weighs
992 tons and is 328 feet long. The crane can lift up
to 1,873 tons, including the deck and tower boxes for
the SAS.

Status: The shear-leg barge crane arrived at the
job site March 2009. The crane has off-loaded and
placed all temporary support structures and SAS
roadway boxes and crossbeams.

Temporary Support Structures

To erect the roadway decks and tower of the bridge,
temporary support structures were first put in place.
Almost a bridge in itself, the temporary support
structures stretch from the end of the completed
Skyway back to Yerba Buena Island. For the tower,

a strand jack system is being built into the tower’s
temporary frame to elevate the upper sections of the
tower into place. These temporary supports are being
fabricated in the Bay Area, as well as in Oregon and
in China at ZPMC.

Status: The temporary support structures are
substantially complete. A mid-section of the
westbound truss has been left out for installation of
roadway boxes 7 and 8 eastbound.

Cap Beams

Construction of the massive steel-reinforced concrete
cap beams that link the columns at Piers W2 and

E2 was left to the SAS superstructure contractor

and represents the only concrete portions of work

on that contract. The east and west ends of the SAS
roadway will rest on the cap beams and the main
cable will wrap around Pier W2, while anchoring into
the east end of the SAS deck sections near E2.

Status: Completed March 2009
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Self-Anchored Suspension (SAS) Superstructure Installation Activities

Upon arrival in Oakland, the steel roadway and tower The tower comprises four legs, each made up of four
sections are off-loaded directly from the transport ship tower lifts that make up the majority of the height of
onto barges to await installation atop the temporary the tower, the tower grillage, and finally the tower
support structures. Steel roadway boxes will be installed head.

from west to east. Due to the shallow waters near Yerba

Buena Island, the eastbound lanes on the south side of Status: The first eight east and west roadway boxes
the new bridge will be installed first, then to be followed arrived in the Bay Area in late January 2010. Four
by the westbound lanes. In total, there are 28 roadway additional roadway boxes arrived on April 18, 2010
boxes (14 in each direction) that range from 560 to 1660 and all 12 lifts were lifted onto the temporary support
tons and from 80 to 230 feet long. structures and are being welded and bolted together

to form a continuous roadway in each direction. The
next four boxes for lifts 7 and 8 east and westbound
were shipped on July 25, 2010 and forecast to arrive
on August 16, 2010.

West Approach West Span
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Shear-leg Crane Placing Westbound Roadway Box 6 on the Temporary Support Structures

Aerial View of the Shear-leg Barge Crane Placing Westbound Roadway Box 6 into Position on the Temporary Structures
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San Francisco-Oakland Bay Bridge East Span Replacement Project

Skyway

The Skyway, which comprises much of the new East
Span, will drastically change the appearance of the Bay
Bridge. Replacing the gray steel that currently cages
drivers, a graceful, elevated roadway supported by piers
will provide sweeping views of the bay.

Skyway Contract

Contractor: Kiewit/FCl/Manson, Joint Venture
Approved Capital Outlay Budget: $1.25 B

Status: Completed March 2008

Extending for more than a mile across Oakland mudflats,
the Skyway is the longest section of the East Span. It sits
between the new Self-Anchored Suspension (SAS) span
and the Oakland Touchdown. In addition to incorporating
the latest seismic-safety technology, the side-by-side
roadway decks of the Skyway feature shoulders and lane
widths built to modern standards.

The Skyway’s decks are composed of 452 pre-cast
concrete segments (standing three stories high),
containing approximately 200 million pounds of structural
steel, 120 million pounds of reinforcing steel, 200
thousand linear feet of piling and about 450 thousand
cubic yards of concrete. These are the largest segments
of their kind ever cast and were lifted into place by
custom-made winches.

The Skyway marine foundation consists of 160 hollow
steel pipe piles measuring eight feet in diameter and
dispersed among 14 sets of piers. The 365-ton piles
were driven more than 300 feet into the deep bay mud.
The new East Span piles were battered or driven in at an
angle, rather than vertically, to obtain maximum strength
and resistance.

Designed specifically to move during a major earthquake,
the Skyway features several state-of-the-art seismic
safety innovations, including 60-foot-long hinge pipe
beams. These beams will allow deck segments on the
Skyway to move, enabling the deck to withstand greater
motion and to absorb more earthquake energy.

Overview of the Skyway and the Temporary Support
Structures with the Shear-Leg Barge Crane Lifting Roadway
Boxes or Orthotropic Box Girders (OBG) into Place

West Approach

West Span
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San Francisco-Oakland Bay Bridge East Span Replacement Project

Oakland Touchdown

When completed, the Oakland Touchdown (OTD)
structures will connect Interstate 80 in Oakland to the
new side-by-side decks of the new East Span. For
westbound drivers, the OTD will be their introduction to
the graceful new East Span. For eastbound drivers from
San Francisco, this section of the bridge will carry them
from the Skyway to the East Bay, offering unobstructed
views of the Oakland hills.

The OTD will be constructed through two contracts. The
first contract will build the new westbound lanes, as well
as part of the eastbound lanes. The second contract to
complete the eastbound lanes cannot fully begin until
westbound traffic is shifted onto the new bridge. This
enables a portion of the upper deck of the existing bridge
to be demolished allowing for a smooth transition for the
new eastbound lanes in Oakland.

Oakland Touchdown #1 Contract

Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $212.0 M
Status: Completed June 2010

The OTD #1 contract constructs the entire 1,000-foot-
long westbound approach from the toll plaza to the
Skyway. When completed, the westbound approach
structure will provide direct access to the westbound
Skyway. In the eastbound direction, the contract will
construct a portion of the eastbound structure and all of
the eastbound foundations that are not in conflict with the
existing bridge.

Status: MCM Construction, Inc. completed OTD #1
westbound and eastbound phase 1 on June 8, 2010.

Oakland Touchdown #2 Contract

Contractor: TBD
Approved Capital Outlay Budget: $62.0 M
Status: In Design

The OTD #2 contract will complete the eastbound
approach structure from the end of the Skyway

to Oakland. This work is critical to the eastbound
opening of the new bridge, but cannot be completed
until westbound traffic has been shifted off the
existing upper deck to the new SAS bridge.

Overview of Oakland Touchdown Project Status Looking West
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Other Contracts

A number of contracts needed to relocate utilities, clear
areas of archeological artifacts, and prepare areas for
future work have already been completed. The last major
contract will be the eventual demolition and removal of
the existing bridge, which by that time will have served
the Bay Area for nearly 80 years. Following is a status of
some the other East Span contracts.

East Span Interim Seismic Retrofit
Contractors: 1) California Engineering

2) Balfour Beatty
Approved Capital Outlay Budget: $30.8 M
Status: Completed October 2000 Archeological Investigations

After the 1989 Loma Prieta Earthquake, and before the
final retrofit strategy was determined for the East Span,
Caltrans completed an interim retrofit of the existing
bridge to prevent a catastrophic collapse of the bridge
should a similar earthquake occur before the East

Span was completely replaced. The interim retrofit was
performed under two separate contracts that lengthened
pier seats, added some structural members, and
strengthened areas of the bridge so they would be more
resilient during an earthquake.

Stormwater Treatment Measures

Contractor: Diablo Construction, Inc.
Approved Capital Outlay Budget: $183 M Existing East Span of the San Francisco-Oakland Bay Bridge
Status: Completed December 2008

The Stormwater Treatment Measures contract
implemented a number of best practices for the
management and treatment of stormwater runoff.
Focused on the areas around and approaching the toll
plaza, the contract added new drainage and built new
bio-retention swales and other related constructs.

Stormwater Retention Basin

West Approach West Span



Yerba Buena Island Substation

Contractor: West Bay Builders
Approved Capital Outlay Budget: $11.6 M
Status: Completed May 2005

This contract relocated an electrical substation just east
of the Yerba Buena Island Tunnel in preparation for the
new East Span.

Pile Installation Demonstration

Contractor: Manson and Dutra, Joint Venture
Approved Capital Outlay Budget: $9.3 M
Status: Completed December 2000

While large-diameter battered piles are common in
offshore drilling, the new East Span is one of the first
bridges to use them in its foundations. To minimize
project risks and build industry knowledge, a pile
installation demonstration project was initiated to

prove the efficacy of the proposed technology and
methodology. The demonstration was highly successful
and helped result in zero contract change orders or
claims for pile driving on the project.

Existing Bridge Demolition

Contractor: TBD
Approved Capital Outlay Budget: $239.1 M
Status: In Design

Design work on the contract will start in earnest as the
opening of the new bridge to traffic approaches.

August 2010 Monthly Project Progress and Financial Update

New YBI Electrical Substation

n Electrical Cable Relocation

Contractor: Manson Construction
Approved Capital Outlay Budget: $9.6 M
Status: Completed January 2008

A submerged cable from Oakland that is close to
where the new bridge will touch down supplies
electrical power to Treasure Island. To avoid any
possible damage to the cable during construction, two
new replacement cables were run from Oakland to
Treasure Island. The extra cable was funded by the
Treasure Island Development Authority.
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Antioch Bridge Seismic Retrofit Project
Contractor: California Engineering Contractors, Inc.
Approved Capital Outlay Budget: $70.0 M
Status:13% Complete as of July 2010

Serving the Delta region of the Bay Area, the Antioch
Bridge takes State Route 160 traffic over the San
Joaquin River, linking eastern Contra Costa County with
Sacramento County. The current 1.8-mile-long steel
plate girder bridge was opened in 1978 with one lane in
each direction. The current retrofit strategy for the bridge
includes relatively minor modifications to the approach
structure on Sherman Island, the addition of isolation
bearings and strengthening of the columns and hinge
retrofits.

Status: The first working day of the project was July 13,
2010 and the contractor has completed building trestle
#2 adjacent to State Route 160 and will begin with trestle
#1 by July 27th. Work with the temporary roadway #2 at
Sherman Island between Piers 22 and 38 is complete
and 90 percent of the curtain wall has been removed

at the slab span bridge. The remaining panels will be Scaffolding for Bent Cap Retrofit is Hung from Existing
removed close to the end of the project. Plate Girders

Diagram of Proposed Retrofit Work on the Antioch Bridge
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Antioch Seismic Retrofit Project General Contractor, California Engineering Contractors, Inc.

View Looking toward Antioch, Main Spans
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Dumbarton Bridge Seismic Retrofit Project
Contractor: TBD

Approved Capital Outlay Budget: $270.0 M

Status: Awarded

The current Dumbarton Bridge was opened to traffic in
1982 linking the cities of Newark in Alameda County
and East Palo Alto in San Mateo County. The 1.6-mile
long bridge has six lanes (three in each direction) and
an eight-foot bicycle/pedestrian pathway. The bridge is
a combination of reinforced concrete and steel girders
that support a reinforced lightweight concrete roadway
on reinforced concrete columns. The current retrofit
strategy for the bridge includes superstructure and deck Dumbarton Bridge
modifications and installation of isolation bearings.

Status: Bids for the Dumbarton Bridge Seismic Retrofit
were opened on June 15, 2010. The lowest bids were
substantially lower than the engineer’s estimate. Caltrans
awarded the contract to Shimmick Construction of
Oakland in the first week of August 2010. Because of
the low bid, the TBPOC is forecasting a reduction of
more than $200 million for the project.

Diagram of Proposed Retrofit Work on the Dumbarton Bridge
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Other Completed Projects

In the 1990s, the State Legislature identified seven of
the nine state-owned toll bridges for seismic retrofit. In
addition to the San Francisco-Oakland Bay Bridge, these
included the Benicia-Martinez, Carquinez, Richmond-
San Rafael and San Mateo-Hayward bridges in the Bay
Area, and the Vincent Thomas and Coronado bridges

in Southern California. Other than the East Span of the
Bay Bridge, the retrofits of all of the bridges have been
completed as planned.

San Mateo-Hayward Bridge Seismic
Retrofit Project
Project Status: Completed 2000

High-Rise Section of San Mateo-Hayward Bridge

The San Mateo-Hayward Bridge seismic retrofit project
focused on strengthening the high-rise portion of the
span. The foundations of the bridge were significantly
upgraded with additional piles.

1958 Carquinez Bridge Seismic
Retrofit Project
Project Status: Completed 2002

The eastbound 1958 Carquinez Bridge was retrofitted in
2002 with additional reinforcement of the cantilever thru-
truss structure.

1958 Carquinez Bridge (foreground) with the 1927 Span
(middle) under Demolition and the New Alfred Zampa Memo-
rial Bridge (background)

1962 Benicia-Martinez Bridge Seismic
Retrofit Project
Project Status: Completed 2003

The southbound 1962 Benicia-Martinez Bridge was
retrofitted to “Lifeline” status with the strengthening of
the foundations and columns and the addition of seismic
bearings that allow the bridge to move during a major
seismic event. The Lifeline status means the bridge is
designed to sustain minor to moderate damage after

an event and to reopen quickly to emergency response
traffic.

1962 Benicia-Martinez Bridge (right)
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Richmond-San Rafael Bridge Seismic
Retrofit Project
Project Status: Completed 2005

The Richmond-San Rafael Bridge was retrofitted to a
“No Collapse” classification to avoid catastrophic failure
during a major seismic event. The foundations, columns,
and truss of the bridge were strengthened, and the
entire low-rise approach viaduct from Marin County was
replaced.

Los Angeles-Vincent Thomas Bridge
Seismic Retrofit Project
Project Status: Completed 2000

The Vincent Thomas Bridge is a 1,500-foot long
suspension bridge crossing the Los Angeles Harbor in Los
Angeles that links San Pedro with Terminal Island. The
bridge was one of two state-owned toll bridges in Southern
California (the other being the San Diego-Coronado
Bridge). Opened in 1963, the bridge was seismically
retrofitted as part of the TBSRP in 2000.

San Diego-Coronado Bridge Seismic
Retrofit Project
Project Status: Completed 2002

The San Diego-Coronado Bridge crosses over San Diego
Bay and links the cities of San Diego and Coronado.
Opened in 1969, the 2.1-mile long bridge was seismically
retrofitted as part of the Toll Bridge Seismic Retrofit Project
in 2002.

August 2010 Monthly Project Progress and Financial Update

Richmond-San Rafael Bridge

Los Angeles-Vincent Thomas Bridge

San Diego-Coronado Bridge
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REGIONAL MEASURE 1 PROGRAM
Interstate 880/State Route 92 Interchange Reconstruction Project
Project Status: In Construction

The Interstate 880/State Route 92 Interchange
Reconstruction Project is the final project under the Regional
Measure 1 Toll Bridge Program. Project completion fulfills a
promise made to Bay Area voters in 1988 to deliver a slate of
projects that help expand bridge capacity and improve safety
on the bridges.

This corridor is consistently one of the Bay Area’s most
congested during the evening commute. This is due in part to
the lane merging and weaving that is required by the existing
cloverleaf interchange. The new interchange will feature direct
freeway-to-freeway connector ramps that will increase traffic
capacity and improve overall safety and traffic operations in
the area. With the new direct-connector ramps, drivers coming
off the San Mateo-Hayward Bridge can access Interstate 880
without having to compete with traffic headed onto east Route
92 from south Interstate 880 (see progress photos on pages
66 and 67).

Overview of Progress of 92/880

Interstate 880/State Route 92 Interchange
Reconstruction Contract

Contractor: Flatiron/Granite
Approved Capital Outlay Budget: $158.0 M
Status: 74% Complete as of July 2010

92/880 Drainage System 15 in Progress Future Interstate 880/State Route 92 Interchange
(as simulated) Looking West toward San Mateo

@ |



August 2010 Monthly Project Progress and Financial Update

Stage 1 — Construct East Route 92 to North
Interstate 880 Connector

The new east Route 92 to north Interstate 880 connector
(ENCONN) is the most critical fly over structure for
relieving congestion in the corridor. The ENCONN will be
first used as a detour to allow for future stages of work,
while keeping traffic flowing.

Status: ENCONN was completed and opened to detour
traffic on May 16, 2009.

Stage 2 — Replace South Side of Route 92
Sepafation Structure Stage 1 - Construct East Route 92 to North Interstate

By detouring eastbound Route 92 traffic onto ENCONN, 880 Direct Connector
the existing separation structure that carries SR92 over
1-880 can be replaced. The existing structure will be cut
lengthwise, and then demolished and replaced separately.
In this stage, the south side of the structure will be
replaced, while west Route 92 and south-Interstate-880-to-
east-Route-92 traffic will stay on the remaining structure.

Status: Work on the south side of the separation
structure is complete.

Stage 3 — Replace North Side of Route 92

Separation Structure
. L. . Stage 2 - Demolish and Replace South Side of Route 92
Upon completion of Stage 2, the existing north side of the Separation Structure

separation structure will be demolished and replaced. Its
traffic will then be shifted onto the newly reconstructed
south side.

Status: The demolition of the existing westbound
separation structure (north side) was completed on May 5,
2010. The north side structure is forecast to be complete in
March of 2011.

Stage 4 — Final Realignment and Other Work

In addition to ENCONN and the separation structure,
direct north 880 to west 92 connector (NWCONN) and
west 92 to south 880 connector (WSCONN) remain to be Stage 3 - Demolish and Replace North Side of Route 92
completed along with a new Eldridge Avenue Pedestrian Separation Structure

Overcrossing and new Calaroga Avenue Overcrossing.

Status: The NWCONN structure is approximately

50 percent complete while the WSCONN structure is
approximately 30 percent complete. The new Eldridge
Avenue pedestrian overcrossing will be opened in August
2010 and is currently 85 percent complete. A new pump
station for the interchange is also in construction and
scheduled to be completed in August 2010. A temporary
Calaroga Avenue Bridge widening was completed in
January 2010 to allow for stage construction of a new
Caloroga Avenue Bridge. The left Calaroga Avenue is
approximately 75 percent complete and is forecast to

be complete in August 2010. Upon completion of the left Stage 4 - Final Realignment and Other Work
bridge the right bridge will be constructed and is forecast to

be completed in September 2011.
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REGIONAL MEASURE 1 PROGRAM
Other Completed Projects

San Mateo-Hayward Bridge-Widening Project
Project Status: Completed 2003

This project expanded the low-rise concrete trestle
section of the San Mateo-Hayward Bridge to allow

for three lanes in each direction to match the existing
configuration of the high-rise steel section of the bridge.

Widening of the San Mateo-Hayward Bridge Trestle on Left

Richmond-San Rafael Bridge Rehabilitation Projects
Project Status: Completed 2006

Two major rehabilitation projects for the Richmond-San
Rafael Bridge were funded and completed:

(1) replacement of the western concrete approach trestle
and ship-collision protection fender system; and (2)
rehabilitation of deck joints and resurfacing of the bridge
deck.

In 2005, along with the seismic retrofit of the bridge,

the trestle and fender replacement work was completed
as part of the same project. Under a separate contract
in 2006, the bridge was resurfaced with a polyester
concrete overlay along with the repair of numerous deck
joints.

New Richmond-San Rafael Bridge West Approach Trestle
under Construction

Richmond Parkway Construction Project
Project Status: Completed 2001

The final connections to the Richmond Parkway from
Interstate 580 near the Richmond-San Rafael Bridge
were completed in May 2001.

@ |
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New Alfred Zampa Memorial (Carquinez) Bridge Project
Project Status: Completed 2003

The new western span of the Carquinez Bridge, which
replaced the original 1927 span, is a twin-towered
suspension bridge with three mixed-flow lanes, a new
carpool lane shoulders and a bicycle and pedestrian
pathway.

New Alfred Zampa Memorial (Carquinez) Bridge Soon after
Opening to Traffic, with Crockett Interchange Still under
Construction

Benicia-Martinez Bridge Project
Project Status: Completed 2009

A two-year project to rehabilitate and reconfigure the
original Benicia-Martinez Bridge began shortly after
the opening of the new Congressman George Miller
Bridge. The existing 1.2-mile roadway surface on the
steel deck truss bridge was modified to carry four lanes
of southbound traffic (one more than before)—with
shoulders on both sides—plus a bicycle/pedestrian
path on the west side of the span that connects to
Park Road in Benicia and to Marina Vista Boulevard

in Martinez. Reconstruction of the east side of the
bridge and approaches was completed in August 2008
and reconstruction of the west side of the bridge an
approaches and construction of the bicycle/pedestrian
pathway was completed in August 2009.

Benicia-Martinez Bridge Pedestrian/Bicycle Pathway Opened
to the Public in August 2009

Bayfront Expressway (State Route 84) Widening Project
Project Status: Completed 2004

This project expanded and improved the roadway
from the Dumbarton Bridge touchdown to the US
101/Marsh Road interchange by adding additional
lanes and turn pockets and improving bicycle and
pedestrian access in the area.
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Toll Bridge Program Oversight Committee

Appendix A-1: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and
Expenditures through July 31, 2010 ($ Millions)

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget  CosttoDate Forecast — Completion
Contract (07/2005) Changes (07/2010)  (06/2010%)  (07/2010) Variance
a c d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.3 203.0 1,162.3 858.0 1,272.2 109.9
Capital Outlay Construction 4,492.2 203.8 4,696.0 3,397.3 5,005.8 309.8
Other Budgeted Capital 35.1 (3.3) 31.8 0.7 7.7 (24.1)
Total 5,486.6 403.5 5,890.1 4,256.0 6,285.7 395.6
SFOBB West Approach Replacement
Capital Outlay Support 120.0 (2.0) 118.0 117.5 118.5 0.5
Capital Outlay Construction 309.0 41.7 350.7 328.0 338.1 (12.6)
Total 429.0 39.7 468.7 4455 456.6 (12.1)
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 0.2) 74.8 74.9 74.8
Capital Outlay Construction 2329 (5.5) 227.4 227.4 227.4
Total 307.9 (5.7) 302.2 302.3 302.2
Richmond-San Rafael Bridge Retrofit*
Capital Outlay Support 134.0 (7.0) 127.0 126.8 127.0
Capital Outlay Construction 780.0 (90.5) 689.5 667.5 689.5
Total 914.0 (97.5) 816.5 794.3 816.5
Benicia-Martinez Bridge Retrofit
Capital Outlay Support 38.1 - 38.1 38.1 38.1
Capital Outlay Construction 139.7 - 139.7 139.7 139.7
Total 177.8 - 177.8 177.8 177.8
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 0.1 28.8 28.8 28.8
Capital Outlay Construction 85.5 (0.2) 854 85.4 854
Total 114.2 - 114.2 114.2 114.2
San Mateo-Hayward Retrofit
Capital Outlay Support 28.1 - 28.1 28.1 28.1
Capital Outlay Construction 1354 (0.2) 135.3 135.3 135.3
Total 163.5 (0.2) 163.4 163.4 163.4
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 - 16.4 16.4 16.4
Capital Outlay Construction 421 (0.1) 42.0 42.0 42.0
Total 58.5 (0.1) 58.4 58.4 58.4
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 (0.3) 332 332 332
Capital Outlay Construction 70.0 (0.6) 69.4 69.4 69.4
Total 103.5 0.9 102.6 102.6 102.6

*Due to the implementation of the new Accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
Note: Details may not sum to totals due to rounding effects.
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Appendix A-1: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and
Expenditures through July 31, 2010 ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010***)  (07/2010) Variance
a c d e=c+d f g h=g-e
Antioch Bridge
Capital Outlay Support 31.0 31.0 9.6 355 45
Capital Outlay Support by BATA 6.2
Capital Outlay Construction 70.0 70.0 - 62.5 (7.5)
Total 101.0 101.0 15.8 98.0 (3.0)
Dumbarton Bridge
Capital Outlay Support 95.0 95.0 15.9 56.0 (39.0)
Capital Outlay Support by BATA 6.0
Capital Outlay Construction 270.0 270.0 0.3 92.7 (177.3)
Total 365.0 365.0 22.2 148.7 (216.3)
Subtotal Capital Outlay Support 1,433.1 319.6 1,752.7 1,359.5 1,828.6 75.9
Subtotal Capital Outlay 6,286.8 488.6 6,775.4 5,092.3 6,887.8 112.4
Subtotal Other Budgeted Capital 35.1 (3.3) 318 0.7 7.7 (24.1)
Miscellaneous Program Costs 30.0 - 30.0 255 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 804.9 8,589.9 6,478.0 8,754.1 164.2
Net Programmatic Risks** - - - - 202.8 202.8
Program Contingency 900.0 (191.9) 708.1 341.1 (367.0)
Total Toll Bridge Seismic Retrofit Program 8,685.0 613.0 9,298.0 6,478.0 9,298.0

Notes:

* Budget for Richmond-San Rafael Bridge includes $16.9 million of deck joint rehabilitation work that considered to be eligible for seismic retrofit program funding.
** The Net Programmatic Risks of $202.8 million is comprised of $195.8 million program level risks and $7 million risk reconciliation.
**Due to the implementation of the new Accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
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Appendix A-2: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures
through July 31, 2010 ($ Millions)

Expenditures
to date and Estimated Costs
Encumbrances  not yet spent or Total
AB 144 Baseline  TBPOC Current  asofJuly2010 Encumbered as Forecast as
Bridge Budget Approved Budget ~ See Note (1) of July 2010  of July 2010
a b c d e f=d+e

Other Completed Projects

Capital Outlay Support 144.9 144.6 144.6 - 144.6

Capital Outlay 472.6 471.9 472.6 (0.8) 471.8

Total 617.5 616.5 617.2 (0.8) 616.4
Rochmond-San Rafael

Capital Outlay Support 134.0 127.0 126.8 0.2 127.0

Capital Outlay 698.0 689.5 674.1 154 689.5

Project Reserves 82.0 - - - -

Total 914.0 816.5 800.9 15.6 816.5
West Span Retrofit

Capital Outlay Support 75.0 74.8 74.8 - 74.8

Capital Outlay 232.9 227.4 232.9 (5.5) 2274

Total 307.9 302.2 307.7 (5.5) 302.2
West Approach

Capital Outlay Support 120.0 118.0 117.6 0.9 118.5

Capital Outlay 309.0 350.7 342.5 (4.4 338.1

Total 429.0 468.7 460.1 (3.5) 456.6
SFOBB East Span - Skyway

Capital Outlay Support 197.0 181.2 181.1 0.1 181.2

Capital Outlay 1,293.0 1,254.1 1,368.3 (114.2) 1,254.1

Total 1,490.0 1,435.3 1,549.4 (114.1) 1,435.3
SFOBB East Span - SAS - Superstructure

Capital Outlay Support 214.6 375.5 244.3 228.0 472.3

Capital Outlay 1,753.7 1,753.7 1,753.7 293.1 2,046.8

Total 1,968.3 2,129.2 1,998.0 521.1 2,519.1
SFOBB East Span - SAS - Foundations

Capital Outlay Support 62.5 37.6 37.6 - 37.6

Capital Outlay 339.9 307.3 308.7 (1.4) 3073

Total 402.4 344.9 346.3 (1.4) 344.9
Small YBI Projects

Capital Outlay Support 10.6 10.6 10.2 04 10.6

Capital Outlay 15.6 15.6 16.6 (0.9) 15.7

Total 26.2 26.2 26.8 (0.5) 26.3
YBI Detour

Capital Outlay Support 29.5 90.7 83.8 6.3 90.1

Capital Outlay 131.9 492.8 493.1 (3.7 489.4

Total 161.4 583.5 576.9 2.6 579.5
YBI- Transition Structures

Capital Outlay Support 78.7 106.4 16.4 99.8 116.2

Capital Outlay 299.4 206.3 125.9 112.5 238.4

Total 378.1 312.7 142.3 2123 354.6



Appendix A-2: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures

through July 31, 2010 ($ Millions) Cont.

August 2010 Monthly Project Progress and Financial Update

Expenditures to date
and Estimated Costs
AB 144 Encumbrances not yet spent or
Baseline TBPOC Current as of July 2010 Encumbered as  Total Forecast
Contract Budget Approved Budget see Note (1) of July 2010 as of July 2010
a b c d e f=d+e

Oakland Touchdown

Capital Outlay Support 744 93.9 71.2 18.0 95.2

Capital Outlay 283.8 288.0 218.0 64.1 282.1

Total 358.2 381.9 295.2 82.1 3773
East Span Other Small Projects

Capital Outlay Support 212.3 206.5 214.2 (7.6) 206.6

Capital Outlay 170.8 170.8 94.0 52.6 146.6

Total 383.1 3773 308.2 45.0 353.2
Existing Bridge Demolition

Capital Outlay Support 79.7 59.9 04 62.0 62.4

Capital Outlay 239.2 239.1 - 233.0 233.0

Total 318.9 299.0 0.4 295.0 295.4
Antioch Bridge

Capital Outlay Support 31.0 9.8 19.5 29.3

Capital Outlay Support by BATA 6.2 - 6.2

Capital Outlay 70.0 47.0 15.5 62.5

Total 101.0 63.0 35.0 98.0
Dumbarton Bridge

Capital Outlay Support 95.0 15.9 34.1 50.0

Capital Outlay Support by BATA 6.0 - 6.0

Capital Outlay 270.0 0.3 924 92.7

Total 365.0 22.2 126.5 148.7

Miscellaneous Program Costs 30.0 30.0 25.5 45 30.0

Total Capital Outlay Support 1,463.2 1,782.7 1,392.4 466.2 1,858.6

Total Capital Outlay 6,321.8 6,807.2 6,147.7 747.8 6,895.5

Program Total 7,785.0 8,589.9 7,540.1 1,214.0 8,754.1

(1). Funds allocated to project or contract for Capital Outlay and Support needs includes Capital Outlay Support total allocation for FY 06/07.
(2). BSA provided a distribution of program contingency in December 2004 based in Bechtel Infrastructure Corporation input.
This Column is subject to revision upon completion of Department's risk assessment update.

(3) Total Capital Outlay Support includes program indirect costs.

Note: Details may not sum to totals due to rounding effects.
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures through July 31, 2010 ($ Millions)

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget  CosttoDate Forecast  Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East Span Replacement
Project
East Span - SAS Superstructure
Capital Outlay Support 214.6 160.9 375.5 2384 472.3 96.8
Capital Outlay Construction 1,753.7 - 1,753.7 1,054.0 2,046.8 293.1
Total 1,968.3 160.9 2,129.2 1,292.4 2,519.1 389.9
SAS W2 Foundations
Capital Outlay Support 10.0 (0.8) 9.2 9.2 9.2
Capital Outlay Construction 26.4 - 26.4 26.4 26.4
Total 36.4 (0.8) 35.6 35.6 35.6
YBI South/South Detour
Capital Outlay Support 29.4 61.3 90.7 83.3 90.1 (0.6)
Capital Outlay Construction 131.9 360.9 492.8 452.8 489.4 (3.4)
Total 161.3 422.2 583.5 536.1 579.5 (4.0)
East Span - Skyway
Capital Outlay Support 197.0 (15.8) 181.2 181.2 181.2
Capital Outlay Construction 1,293.0 (38.9) 1,254.1 1,236.9 1,254.1
Total 1,490.0 (54.7) 1,435.3 1,418.1 1,435.3
East Span - SAS E2/T1 Foundations
Capital Outlay Support 52.5 (24.1) 28.4 28.4 28.4
Capital Outlay Construction 3135 (32.6) 280.9 274.8 280.9
Total 366.0 (56.7) 309.3 303.2 309.3
YBI Transition Structures (see notes below)
Capital Outlay Support 78.7 21.7 106.4 325 116.2 9.8
Capital Outlay Construction 299.3 (93.0) 206.3 12.3 238.4 32.1
Total 378.0 (65.3) 312.7 44.8 354.6 41.9
* YBI- Transition Structures
Capital Outlay Support 16.4 16.4 16.5 0.1
Capital Outlay Construction - - - -
Total 16.4 16.4 16.5 0.1
*YBI- Transition Structures Contract No. 1
Capital Outlay Support 57.0 11.2 65.7 8.7
Capital Outlay Construction 144.0 12.3 164.3 20.3
Total 201.0 235 230.0 29.0
*YBI- Transition Structures Contract No. 2
Capital Outlay Support 32.0 48 33.0 1.0
Capital Outlay Construction 59.0 - 70.8 11.8
Total 91.0 4.8 103.8 12.8
*YBI- Transition Structures Contract No. 3 Landscape
Capital Outlay Support 1.0 - 1.0
Capital Outlay Construction 33 - 33
Total 4.3 - 43

*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures through July 31, 2010 ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget  CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
Oakland Touchdown (see notes below
Capital Outlay Support 74.4 19.5 93.9 76.6 95.2 1.3
Capital Outlay Construction 283.8 4.2 288.0 208.7 282.1 (5.9)
Total 358.2 23.7 381.9 285.3 3773 (4.6)
*OTD Prior-to-Split Costs
Capital Outlay Support 217 20.1 21.7
Capital Outlay Construction - - -
Total 21.7 20.1 21.7
*OTD Submarine Cable
Capital Outlay Support 0.9 0.9 0.9
Capital Outlay Construction 9.6 7.9 9.6
Total 10.5 8.8 10.5
*OTD No.1 (Westbound)
Capital Outlay Support 473 47.7 47.6 0.3
Capital Outlay Construction 212.0 200.8 208.9 (3.2)
Total 259.3 248.5 256.5 (2.8)
*OTD No.2 (Eastbound)
Capital Outlay Support 225 7.2 235 1.0
Capital Outlay Construction 62.0 - 59.2 (2.8)
Total 84.5 7.2 82.7 (1.8)
*OTD Electrical Systems
Capital Outlay Support 15 0.8 15
Capital Outlay Construction 4.4 - 4.4
Total 5.9 0.8 5.9
Existing Bridge Demolition
Capital Outlay Support 79.7 (19.8) 59.9 0.4 62.4 25
Capital Outlay Construction 239.2 (0.2) 239.1 - 233.0 (6.1)
Total 318.9 (19.9) 299.0 0.4 295.4 (3.6)
YBI/SAS Archeology
Capital Outlay Support 11 - 11 11 11
Capital Outlay Construction 11 - 11 11 11
Total 2.2 - 2.2 2.2 2.2
YBI - USCG Road Relations
Capital Outlay Support 3.0 - 3.0 2.7 3.0
Capital Outlay Construction 3.0 - 3.0 2.8 3.0
Total 6.0 - 6.0 55 6.0
YBI - Substation and Viaduct
Capital Outlay Support 6.5 - 6.5 6.4 6.5
Capital Outlay Construction 11.6 - 11.6 11.3 11.6
Total 18.1 - 18.1 17.7 18.1
Oakland Geofill
Capital Outlay Support 25 - 25 25 25
Capital Outlay Construction 8.2 - 8.2 8.2 8.2
Total 10.7 - 10.7 10.7 10.7

*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
Note: Details may not sum to totals due to rounding effects.
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures through July 31, 2010 ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
Pile Installation Demonstration Project
Capital Outlay Support 1.8 - 1.8 1.8 1.8
Capital Outlay Construction 9.3 - 9.3 9.2 9.3
Total 11.1 - 1.1 11.0 11.1
Stormwater Treatment Measures
Capital Outlay Support 6.0 2.2 8.2 8.1 8.2
Capital Outlay Construction 15.0 83 18.3 16.7 18.3
Total 21.0 55 26.5 24.8 26.5
Right-of-Way and Environmental Mitigation
Capital Outlay Support - - - - -
Capital Outlay & Right-of-Way 72.4 - 72.4 51.3 72.4
Total 724 - 724 51.3 724
Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 395 - 395 395 395
Capital Outlay Construction 30.8 - 30.8 30.8 30.8
Total 70.3 - 70.3 70.3 70.3
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.8 97.7
Pre-Split Project Expenditures 44.9 - 44.9 44.9 44.9
Non-project Specific Costs 20.0 (8.0) 12.0 3.2 12.0
Total 162.6 (8.0) 154.6 145.9 154.6
Subtotal Capital Outlay Support 959.3 203.0 1,162.3 858.0 1,272.2 109.9
Subtotal Capital Outlay Construction 4,492.2 203.8 4,696.0 3,397.3 5,005.8 309.8
Other Budgeted Capital 35.1 (3.3) 31.8 0.7 7.7 (24.1)
Total SFOBB East Span Replacement Project 5,486.6 403.5 5,890.1 4,256.0 6,285.7 395.6

*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
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Appendix C: Regional Measure 1 Program Cost Detail ($ Millions)

August 2010 Monthly Project Progress and Financial Update

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge
Capital Outlay Support
BATA Funding 84.9 6.9 91.8 91.9 91.9 0.1
Non-Bata Funding 0.1 0.1 0.1 0.1 -
Subtotal 84.9 7.0 91.9 92.0 92.0 0.1
Capital Outlay Construction -
BATA Funding 661.9 94.6 756.5 753.8 756.5
Non-Bata Funding 10.1 10.1 10.1 10.1
Subtotal 672.0 94.6 766.6 763.9 766.6 -
Total 756.9 101.6 858.5 855.9 858.6 0.1
1-680/1-780 Interchange Reconstruction
Capital Outlay Support
BATA Funding 24.9 5.2 30.1 30.1 30.1
Non-Bata Funding 14 5.2 6.6 6.3 6.6
Subtotal 26.3 10.4 36.7 36.4 36.7
Capital Outlay Construction
BATA Funding 54.7 26.9 81.6 77.1 81.6 -
Non-Bata Funding 21.6 - 21.6 21.7 21.7 0.1
Subtotal 76.3 26.9 103.2 98.8 103.3 0.1
Total 102.6 373 139.9 135.2 140.0 0.1
1-680/Marina Vista Interchange Reconstruction
Capital Outlay Support 18.3 1.8 20.1 20.2 20.2 0.1
Capital Outlay Construction GiLS 4.9 56.4 56.1 56.4 -
Total 69.8 6.7 76.5 76.3 76.6 0.1
New Toll Plaza and Administration Building
Capital Outlay Support 11.9 3.8 15.7 15.7 15.7
Capital Outlay Construction 24.3 2.0 26.3 25.1 26.3
Total 36.2 5.8 42.0 40.8 42.0
Existing Bridge & Interchange Modifications
Capital Outlay Support
BATA Funding 43 13.5 17.8 17.8 17.8
Non-Bata Funding - 0.9 0.9 0.8 0.9
Subtotal 43 14.4 18.7 18.6 18.7
Capital Outlay Construction
BATA Funding 17.2 32.8 50.0 372 50.0
Non-Bata Funding 9.5 9.5 9.5
Subtotal 172 423 59.5 37.2 59.5
Total 215 56.7 78.2 55.8 78.2
Other Contracts
Capital Outlay Support 11.4 2.3) 9.1 9.1 9.1
Capital Outlay Construction 20.3 33 236 17.8 236
Capital Outlay Right-of-Way 20.4 0.1) 20.3 17.0 20.3
52.1 0.9 53.0 439 53.0

Total

Note: Details may not sum to totals due to rounding effects.
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* Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.



Toll Bridge Program Oversight Committee

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project continued...
Subtotal BATA Capital Outlay Support 155.7 28.9 184.6 184.8 184.8 0.2
Subtotal BATA Capital Outlay Construction 829.9 164.5 994.4 967.1 994.4 -
Subtotal Capital Outlay Right-of-Way 20.4 (0.1) 20.3 17.0 20.3
Subtotal Non-BATA Capital Outlay Support 14 6.2 7.6 7.2 7.6 -
Subtotal Non-BATA Capital Outlay Construction 317 9.5 41.2 31.8 41.3 0.1
Project Reserves 20.8 3.6 244 - 24.1 0.3)
Total New Benicia-Martinez Bridge Project 1,059.9 212.6 1,272.5 1,207.9 1,272.5 -
Notes: Includes EA’s 00601_,00603_,00605_,00606_,00608_,00609_,0060A ,0060C_,0060E_,

0060F_,0060G_,0060H_, and all Project Right-of-Way

Carquinez Bridge Replacement Project

New Bridge
Capital Outlay Support 60.5 0.3) 60.2 60.2 60.2
Capital Outlay Construction 253.3 2.7 256.0 255.9 256.0
Total 313.8 24 316.2 316.1 316.2
Crockett Interchange Reconstruction
Capital Outlay Support 32.0 0.2) 31.9 31.9 319
Capital Outlay Construction 73.9 (1.9) 72.0 71.9 72.0
Total 105.9 (2.0) 103.9 103.8 103.9
Existing 1927 Bridge Demolition
Capital Outlay Support 16.1 (0.5) 15.6 15.7 15.7 0.1
Capital Outlay Construction 35.2 - 35.2 34.8 35.2 -
Total 51.3 (0.5) 50.8 50.5 50.9 0.1
Other Contracts
Capital Outlay Support 15.8 1.2 17.0 16.4 17.0
Capital Outlay Construction 18.8 (1.2 17.6 16.3 17.6
Capital Outlay Right-of-Way 10.5 (0.2) 10.4 9.9 10.4
Total 45.1 (0.1) 45.0 42.6 45.0
Subtotal BATA Capital Outlay Support 124.4 0.3 124.7 124.2 124.8 0.1
Subtotal BATA Capital Outlay Construction 381.2 (0.4) 380.8 378.9 380.8
Subtotal Capital Outlay Right-of-Way 10.5 (0.1) 10.4 9.9 10.4 -
Project Reserves 12.1 9.8) 23 - 22 (0.1)
Total Carquinez Bridge Replacement Project 528.2 (10.0) 518.2 513.0 518.2
Notes Other Contracts include EA’s

01301_,01302_,01303_,01304_,01305_,01306_,01307_,01308_,01309_,0130A ,0130C
_,0130D_,0130F_,0130G_,0130H_,0130J_,00453_,00493_,04700_,00607_,2A270_,and
29920_ and all Project Right-of-Way

*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
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August 2010 Monthly Project Progress and Financial Update

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget  CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle. Fender, and Deck Joint Rehabilitation See note below
Capital Outlay Support
BATA Funding 2.2 (0.8) 14 14 14
Non-BATA Funding 8.6 18 10.4 104 10.4
Subtotal 10.8 1.0 11.8 11.8 11.8
Capital Outlay Construction
BATA Funding 40.2 (6.8) 334 33.3 334
Non-BATA Funding 51.1 - 51.1 51.1 51.1
Subtotal 91.3 (6.8) 84.5 84.4 84.5
Project Reserves - 0.8 0.8 - 0.8
Total 102.1 (5.0) 97.1 96.2 97.1
Richmond-San Rafael Bridge Deck Overlay Rehabilitation
Capital Outlay Support
BATA Funding 4.0 0.7) 33 33 33
Non-BATA Funding 4.0 (4.0) - - -
Subtotal 8.0 4.7) 33 33 33
Capital Outlay Construction 16.9 (0.6) 16.3 16.3 16.3
Project Reserves 0.1 0.3 04 - 04
Total 25.0 (5.0) 20.0 19.6 20.0
Richmond Parkway Project (RM 1 Share Only)
Capital Outlay Support - - - -
Capital Outlay Construction 5.9 5.9 4.3 5.9
Total 5.9 5.9 4.3 5.9
San Mateo-Hayward Bridge Widening
Capital Outlay Support 34.6 (0.5) 34.1 34.1 34.1
Capital Outlay Construction 180.2 (6.2) 174.1 174.1 174.1
Capital Outlay Right-of-Way 15 (0.9) 0.6 05 0.6
Project Reserves 15 (0.5) 1.0 - 1.0
Total 217.8 (8.0) 209.8 208.7 209.8
I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8 34.6 63.4 54.1 634
Capital Outlay Construction
BATA Funding 85.2 66.2 151.4 100.3 151.4
Non-BATA Funding 9.6 - 9.6 - 9.6
Subtotal 94.8 66.2 161.0 100.3 161.0
Capital Outlay Right-of-Way 9.9 7.0 16.9 12.3 16.9
Project Reserves 0.3 34 3.7 - 3.7
Total 133.8 111.2 245.0 166.7 245.0
Bayfront Expressway Widening
Capital Outlay Support 8.6 0.2) 8.4 8.3 8.4
Capital Outlay Construction 26.5 (1.5) 25.0 249 25.0
Capital Outlay Right-of-Way 0.2 0.2 0.2 0.2
Project Reserves 0.8 0.3) 0.5 - 0.5
Total 36.1 (2.0 34.1 33.4 34.1

*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.

Note: Details may not sum to totals due to rounding effects.
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Toll Bridge Program Oversight Committee

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget ~ Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (07/2010)  (06/2010)*  (07/2010) Variance
a c d e=c+d f g h=g-e
US 101/University Avenue Interchange Modification
Capital Outlay Support - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8
Total 38 - 38 3.7 38
Subtotal BATA Capital Outlay Support 358.3 61.6 419.9 410.2 420.2 0.3
Subtotal BATA Capital Outlay Construction 1,569.8 2153 1,785.1 1,702.9 1,785.1 -
Subtotal Capital Outlay Right-of-Way 425 5.9 484 39.9 484
Subtotal Non-BATA Capital Outlay Support 14.0 4.0 18.0 17.6 18.0 -
Subtotal Non-BATA Capital Outlay Construction 924 95 101.9 82.9 102.0 0.1
Project Reserves 35.6 (2.5) 331 - 32.7 (0.4)
Total RM1 Program 2,112.6 293.8 2,406.4 2,2535 2,406.4 -

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation
' Includes Non-TBSRA Expenses for EA 0438U_ and 04157_

2 San Mateo-Hayward Bridge Widening includes EA's 00305_,04501_,04503_,04504
,04504_,04505_,04506_,04507_,04508_,04509_,27740_,27790_,04860_

*Due to the implementation of the new accounting system, the expenditure report through July 31, 2010 is not available to be published in the August 2010 Monthly Report.
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Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
Self-Anchored Suspension Bridge Fabrication

SAS Tower Lift 2 South - Paint Operation Nearing Completion

SAS Sandwich Plate Production for the Anchorage in Roadway Box Lift 14
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SAS Sleeves and Floorbeam Plate for Hinge A

SAS Roadway Box Bottom Plate 13A East Machined and 13A West Ready for Machining
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View from under the Roadway Boxes and the Newly
Erected Tower Lifts



Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
Self-Anchored Suspension Bridge Field Work

SAS Eastbound and Westbound Roadway Boxes Placed

Overview of the SAS Construction Progress
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SAS Sixth Westbound Roadway Box Stored at Pier 7

Tower Erection Framing Structure Being Erected
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Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
92/880 Interchange

Irrigation Crossover at Hesperian Blvd.

Eldridge Pedestrian Over Crossing
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Overview of 92/880 Interchange
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Toll Bridge Program Oversight Committee

Appendix F: Glossary of Terms

Glossary of Terms

AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by
Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the
Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete Baseline
approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project Complete Baseline
approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and
year shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to complete
the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost Forecast
and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic
Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1 Program
or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project Complete
Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program,
project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months between
the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.

% COMPLETE: % Complete is based on an evaluation of progress on the project, expenditures to date, and
schedule.
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100% Recyclable

This document, including the coil
binding, is 100% recyclable

The information in this report is provided in accordance with California
Government code Section 755. This document is one of a series of
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofit
and Regional Measure 1 Programs. The contract value for the
monitoring efforts, technical analysis, and field site works that contribute
to these reports, as well as the report preparation and production is
$1,574,873.73.
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